
Chronology / Timetable for North Ddta NWR
November 30, 1999

1983 Little Holland Tract restored to tidalinfluence due to levee failure

1994 Corps initiates acquisition of’Little Holland Tract

1995 Prospect Island acquired by BOR with CVPIA funds

1995 Planning begins for restoration of Prospect Island by Corps and DWR under Section 1135
Program

1997 Planning begins for establishment of North Delta NWR; USFWS Director approves initial
refuge proposal with 9,200-acre study area

1998 USFWS holds two public scoping meetings and numerous stakeholder meetings; Receives
strong support for larger project from cooperating agendes and involved private
landowners

February 1999 Director approves expanded study area (53,000 acres) for refuge proposal

September 1999 Lib~ Island acquired by Trust for Public Lands with CALFED grant

December 1999 USFWS releases EA for establishment of refuge boundary for public
review; Corps completes acquisition of Little Holland Tract (77)

February 2000 ¯ USFWS completes FONSI or NOI to prepare EIS; Contingent on FONSI,
North Delta NWR project boundary approved; Liberty Island transferred
from TPL to Service

April 2000 USFWS completes acquisition of remainder of Liberty Island and begins
planning restoration - continues agricultural production in interim

Summer 2000 Restoration of Prospect Island to begin

Summer 2001 Restoration of Liberty Island
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